

**PERFORMANCE OVERVIEW & SCRUTINY – LEISURE  
HIGHLIGHT REPORT**

<b>Project</b>	Rossendale Ski Slope	<b>Status</b>	<b>Red / Amber / Green</b>
<b>Project Sponsor</b>	Chief Executive		
<b>Project Manager</b>	Communities Manager		
<b>Period of report</b>	23 <sup>rd</sup> June – 18 <sup>th</sup> August		
<b>Background</b>	In June 2009, Cabinet approved a proposal to soft market test the Ski Rossendale facility in order to determine whether there was interest from within the private sector to invest in the improvement of the facility.		
<b>Action/progress this period</b>	<ul style="list-style-type: none"> <li>• The Lancashire Procurement Hub have been consulted for advice on the most appropriate means to gauge interest from the private sector.</li> <li>• Because of the value of the project, it falls within the OJEU procurement threshold and has been necessary to place a PIN notice to comply with these requirements.</li> <li>• A PIN notice was issued on the 24<sup>th</sup> September with a closing date of 15<sup>th</sup> November.</li> </ul>		
<b>Action/progress anticipated next period</b>	<ul style="list-style-type: none"> <li>• Initial assessment of any proposals submitted.</li> </ul>		
<b>Project issues</b>	<ul style="list-style-type: none"> <li>• Should the Council wish to pursue any of the responses further, the issue regarding the lease of the facility to the Leisure Trust needs to be resolved.</li> </ul>		
<b>Red Risks</b>	Should no formal responses be received, Ski Rossendale would remain a red risk.		