

ACTION PLAN – EXECUTIVE ARRANGEMENTS

1 st April – 13 th May	Consult with Members re: form of new arrangements
1 st May – 13 th May	Prepare consultation plan
1 st May – 8 th August	Draft new constitution
13 th May – 17 th May	Prepare report for Full Council
27 th May	Annual Council to consider report re: proposed formal executive arrangements and consultation arrangements
1 st June – 30 th June	Consultation on the proposed formal executive arrangements
3 rd August	Full Council to resolve to adopt new governance arrangements and new constitution with effect from 1 st October 2005
8 th August – 30 th September	Training for members and officers on new governance arrangements
1 st October	Implementation of new governance arrangements